EXTENSION OF TIME PROPOSAL

1	Name of work	Construction & Improvements of RCC Roads and drains at road adjacent to Ramachandra hospital 4th main, 3rd Cross road in ward No. 15, Dasarahalli under Emergency fund.
2	Amount of Work Portion	5.00
3	Estimated cost	5.00
4	Name of contractor	K.R.I.D.L.
5	Agreement No	123/14-15, 03.07.2014
6	NO and Date under which work order issued	03.07.2014
7	Time limit originally fixed for completion	90days
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub division office	—
10	Extension granted if any	yes
	i)	—
	ii)	—
11	Work Carried out by the contractor during the original period stipulated in the contract	—
12	work Carried out during 1st extension.	Completed
13	work Carried out during 2nd extension.	—
14	Time now applied for	—
15	Date of recommending time limit applied for	—
16	whether the original application of the contractor is enclosed	yes
17	Balance of work remaining to be done	NO
18	Probable time required for completion of remaining work	NO
19	Cost of work charged establishment charged on the work after the expairy of original period	—
20	Whether notice as per clause of contract has been issued	—
21	Remarks of the AEE and the daily rate of penalty proposed	—
22	Remarks of the EE with the daily rate of penalty proposed	880/-

ASSISTANT ENGINEER
Ward No 15

EXECUTIVE ENGINEER
Dasarahalli Division

ASSISTANT EXECUTIVE ENGINEER
T. DASARAHALLI SUB DIVISION